STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 30 J Suppl. No. § | Contract No. 04~ 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:
| }

o R k

To: AMERICAN BRIDGE/FLUOR ENTERPRISES ING A JOINT VENT
You are directed to make the foltowing changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be dons, estimate of guantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of eguipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide compensation to the Contractor for the Preliminary Temporary Tower Design Submittals proposed in ABF
correspondence ABF-CAL-LTR-000100, dated January 16, 2007, as provided herein.

Up to two preliminary submittals will be provided; 1) Temporary Towers A - D and 2) Temporary Towers F through the east
end of the work. Submittal of preliminary calculations and drawings will be provided for technical overview and comment,
and each submittal will include, but will not be limited to:

- Wind l.oads

- Live Loads

- Ship impact Loads

- Seismic Loads

- Structure Periods

- Reactions

- Displacements

- Force Digplacement Curves from Pushover Analysis

- D/C Calculations for Major Main Tower and Truss Members

The Contractor's actual cost for providing the preliminary submittais as described above will be borne equally by the State
and the Contractor. Upon receipt of evidence of payment from the Contractor, the division of cost will be made by paying
the Contractor one-half of the agreed upon invoice cost, except no markups will be allowed.

Estimated cost of Exira Work at Force Account .......oooovii .. $25,000.00

Estimated Cost: Increase Decrease [ $25,000.00

fthi_s rder the time of completion will be adjusied as follows: 0 days

{Print name and titie) T T a ;) 4 T
, Ao [ M/ Gary Pursell, P.E., Sup.T.E, - Chief =/ ,fgw/ﬁ’ 7
Ve the undersigned_gbntridctor, have given careful consideration fo the change proposed and agres, if this proposal is approved, that we will provide all
" quipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
s full payment therefor the prices shown above.

IOTE: If you, the contractor, o not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
roceeding with the ordered work and filing a written protest within the time therein specified.

e and title)

Jocbael L Alowers
e/ ‘eer Fhitedsr

(Print nam

Date g" jn@ ﬁ




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 271412007 Page 1 of 1

TO:  Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E, FILE:  E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, P.E., Sup.T.E. FED. NO.
1

_(_J_CO#: ] 30_ SUPPLEMENT# g ‘ Category Code: CHTX CONTINGENCY BALANCESlncI. this change) $1451233,330_00 L

COST:  $25,000.00 INCREASE W DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? ] YES NO

SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
B i 7 SPR _ ) W'QO . ENVIRONMENTAL DOCUMENTS?

CCC DESCRIPTION; I FPRCJECT DESCRIPTION:
_Prelim Temp Tower Design Submittals . | CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE o
| ; T : i Thi . l Previously Approved CGQ Percentage Time Adjusted: l Total # of Unreconciled Deferred Time
| Originat Contract Time: Time Adj, This Shange: | stmanta: (including this change) CCO(s): (including this changs)
| 2480 Day(s) g Days) | 30 Dayls) 1% | 0

THIS CHANGE ORDER PROVIDES FOR:

Department and the Contractor to share the cost of additional design efforts necessary to provide preliminary temporary tower
design submittals.

Preliminary design submittals, which are not required by the contract, will provide advance information for the Department's
review such that major technical issues, that might affect member sizes, can be discussed and resolved early. This will
enable the Contractor to identify key member sizes and proceed with early mill orders for temporary tower steel, This will
greatly reduce the risk of temporary tower design and construction delays. Although temporary tower design and construction
is not on the critical path, it is a near critical path activity, and could become critical if delayed. Itis in the best interest of both
parties to proceed with this additional design effort to reduce the risk of project delays,

On January 8, 2007, the Department agreed, in concept, to participate in compensation for the additional design effort
hecessary to provide preliminary submittals. The Contractor requested an adjustment of compensation for this additional
design effort in correspondence dated January 16, 2007. The additional design effort will benefit both parties by reducing the
risk of delay. The Contractor has agreed to share the costs without markups being applied.

The Department's share of this work will be paid for as Extra Work at Force Account for an estimated cost of $25,000, which
can be financed from the contingency fund, except that no markups will be allowed.

No time adjustment is warranted, as this change does not affect the controlling operation, but does help reduce the risk of
these activities potentially delaying the project.

Project Management concurrence has been acquired for this change order. This CCO does not affect permanent features,
therefore Maintenance concurrence is not required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng,, Gary Pursell, Sup. TE  Date  1/30/07 THIS REQUEST TOTAL TO RATE
T X : ITEMS $0.00 $0.00
ETQ?_'E‘E_'"??E, Struct Re_p, Rick Mrorrow, Sup TE Date 1/30/07 FORCE ACCOUNT $25.000.00 $25,000.00
7?}'?!?3'??@@'7 ____ PCE, Pete Siegenthaler, Prin TE  Date 1130/07 | AGREED PRIGE $0.00 , $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $25,000.00 $25,000.00
e S e — FEDERAL PARTICIPATION
Environmental; Date
— - — - - : e [] PARTICIFATING [[] PARTICIPATING IN PART NONE
 Other specily Dep T8 Proj Man, Brian Marooney Date 118107 | = \ o, baRTIGIPATING (WAINTENANGE) DNON-PART.IC:F’ATING
Other {specify): Date iy ) ) '
FEDERAL SEGREGATICN (if more than one Funding Scurce or P.LP. ype}
District Prior Approval By; o Date | [#lcco FUNDED PER CONTRACT [T] CCO FUNDED AS FOLLOWS
HQ (lssue Approve)By: n _ Date 4 FEDERAL FUNRING SOURCE PERCENT
Residej??aer‘s Sign ur> . Date ‘ _— : — : _
/) ., / ) /ﬁw - |- — _ -
757744 Soactd  25fe7 |- [
[ .

ADA Notice: For individuals with sensory disabilities, this document is available in aliemate formats. For information call: {218) 654-6410 or TDD (916) 654-3880 or write
Recerds and Forme Management, 1120 N Street, M5-89, Sacramento, CA 95814,
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